CALIFORNIA SUPPLEMENTAL CHANGE
High-Speed Rail Authority ORDER (CO) CO No.: 00042.2

TITLE: Extend Amended Lease Agreement for DATE: 5/1/2018
Additional Space at 1401 Fulton Street
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Supplemental Change Order credits the Authority for the money remaining in Supplemental CO-00042.1 after

completion of lease agreement for the office space located at 1401 Fulton Street on October 31, 2017.

EXTRA WORK AT TIME & MATERIALS:
This Change Order provides for a credit of <$2,453.74> to close-out CO-00042 and Supplemental C0O-00042.1 for the

office space lease at 1401 Fulton Street, 2™ Floor.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling

operation(s).

to the Auty ft m of Lse
Agreement for Office Space at 1401 Fulion Street 2™ 1.0 T&M
Floor
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CALIFORNIA SUPPLEMENTAL CHANGE

CO No.: 00042.2

High-Speed Rail Authority ORDER (CO)
TITLE: Extend Amended Lease Agreement for DATE: 5/1/2018
Additional Space at 1401 Fulton Street
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time andfor compensation requested accurately reflects the appropriate adjustments and includes ail
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rigse to such
proposed change.

The Contractor has no reason te believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as {indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptande
Signature

Date
Ghassan Arigat — Project Manager/Director 5 / 159 / 18
J ¥

California High-Speed Rail Authority
Submitted by
Date

Signature
"h L\/ ]: J&_ Glenn Suitor - D-B Oversight Manager '5//0/%/8

Recommeénded by

SiW Date
Steven Milton- Design & Construction Manager
s/6//¢

Approvalby ___—/
Signatur Date

Terry Ogle — Director of Design & Construction
5’//4//8
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